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The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for
the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215
Improvement Project. Please call Caltrans’ Terese Lagana at (909) 383-4416 should you have any questions on the closures.
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We give you the “facts,” so you can relax!
Freeway Closure Date/Time Type of Work
I-215 northbound at the
60/91/215 Interchange to the 2/26 to 3/2,9 p.m. to 6 a.m. Bridge Work
Columbia Ave. Overcrossing — 3/2 to 3/3, 10 p.m. to 8 a.m.
alternate lane closures
I-215 northbound from Blaine St./3" St. 2/26 to 3/2,9 p.m. to 6 a.m.
Overcrossing to the 60/91/215 3/21t0 3/3,9 p.m.to 8 a.m. Bridge Work
Interchange — alternate lane closure
[-215 southbound from the
60/91/215 Interchange to the 2/26 t0 3/2,9 p.m.to 5 a.m. Bridge Work
Blaine St./3" St. Overcrossing 3/2t0 3/3,9 p.m.to 8 a.m.
— alternate lane closures

* NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.
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Freeway Closure Date/Time Type of Work

I-215 northbound from the University Ave.
Undercrossing to the Blaine/3" St.
Overcrossing — lane closure

2/24t0 3/3, 7 p.m. to 4 a.m.

Sign Installation

I-215 southbound at the Blaine St./3™ St.

Overcrossing to the University Ave. 2/26 to 3/3, 10 p.m. to 5 a.m. Bridge Work
Undercrossing — alternate lane closure 3/21t0 3/3, 11 p.m. to 6 a.m.
I-215 southbound at the Blaine St./3" St.
Overcrossing to the Canyon Crest Dr. 2/24 to 3/3, 11 p.m. to 6 a.m. AC Paving
Undercrossing — alternate lane closure
1-215 northbound from EI Cerrito Dr. 2/26 to 3/2,8 p.m.to 5 a.m.
Overcrossing to the University Ave. 3/210 3/3,9 p.m.to 4 a.m. Place K-Rall
Undercrossing — alternate lane closures
[-215 southbound from the
El Cerrito Dr. Overcrossing to the 2/24 to 3/2, 8 p.m. to 6 a.m. Bridge Work
Box Springs Overhead — 3/2t0 3/39 p.m. to 6 a.m.
alternate lane closures
[-215 northbound from the SR60 junction
to the Box Springs Overhead — 2/26 t0 3/2,9 p.m.to 4 a.m. Place K-Rall
alternate lane closures
[-215 northbound from the Box Springs
Overhead to the Blaine St/3" St. 2/26 t0 3/2, 9 p.m. to 4 a.m. AC Paving

Overcrossing — alternate lane closures

3/21t0 3/3,9 p.m.to 7 a.m.

1-215 southbound at the SR60 junction to
the Eucalyptus Ave. Overcrossing —
lane closure

2/26 to 2/28, 9 p.m. to 6 a.m.

Sign Installation

1-215 southbound from the Central Ave.
Undercrossing to the SR60 junction
— alternate lane closures

2/26 to 3/2, 11 p.m. to 6 a.m.

3/2t0 3/3,12 a.m. to 5 a.m.

AC Paving

1-215 southbound from the Central Ave.
Undercrossing to the SR60 junction
— lane closure

2/26 to 3/2, 11 p.m. to 6 a.m.

Road Excavation

* NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov.

1-866-60-91-215, or visit the project Web site at
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Freeway Closure Date/Time Type of Work

SR91 eastbound from the

14™ St. Overcrossing to the

SR60W/I-215 Interchange
— alternate lane closure

2/26 to 3/2, 10 p.m. to 6 a.m.

3/2t0 3/3, 11 p.m.to 7 a.m.

AC Paving

SR91 westbound from the
SR60W/I-215 Interchange to the
14™ St. Overcrossing
— alternate lane closure

2/26 t0 3/2,9 p.m.to 5 a.m.
3/21t0 3/3, 10 p.m.to 7 a.m.

Bridge Demolition

SR60 westbound at the
Day St. Undercrossing to east of the
I-215 junction — lane closure

2/26 to 3/2,8 p.m.to 5 a.m.
3/2t0 3/5, 8 p.m.to 7 a.m.

AC Paving

SR60 eastbound at the Day St.
Undercrossing to east of the
[-215 junction — lane closure

2/26t0 3/1,9 p.m.to 5a.m.

Road Excavation

SR60 eastbound at the
Day St. Undercrossing to east of the
[-215 junction — alternate lane closures

2/26 t0 3/2,9 p.m.to 5 a.m.

Sign Installation

The following ramps and connectors are subject to f
adjacent mainline. Closures —when they occur — wi

ramps will be closed at the same time.

ull closures primarily in conjunction with work on the
Il be within the dates and times below. No two con

secutive

Ramp/Connector Closures Date/Time Type of Work

[-215 northbound connector to the 2/26t0 3/2,9 p.m.to 5 a.m. Bridge Work
northbound 1-215 — full closure

I-215 southbound connector to the 2/26 to 3/2, 11 p.m. to 4 a.m. Bridge Work
eastbound SR91 — full closure 3/2t0 3/3, 11 p.m.to 5a.m.

[-215 northbound connector to the 2/26t0 3/2,9 p.m.to 5a.m. Bridge Work

westbound SR60 — full closure

3/2t0 3/3, 11 p.m.to 7 a.m.

* NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.
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I-215 southbound connector to the 2/26 to 3/2,9 p.m.to 5 a.m. Bridge Work
westbound SR60 — full closure 3/2t03/3, 11 p.m.to 7 a.m.
[-215 northbound connector to the 2/26t0 3/2,9 p.m.to 5 a.m. Sign Installation
eastbound SR60- full closure
[-215 northbound on ramp at 2/26t0 3/2, 7 p.m.to 5 a.m. Bridge Work
University Ave. — full closure 3/21t0 3/3,8 p.m.to 9 a.m.
[-215 northbound on ramp at 2/24 to 3/3, 8 p.m.to 9 a.m. Sign Installation
University Ave. — full closure 2/26t0 3/1, 7 p.m.to 5 a.m.
I-215 northbound off ramp to 2/26to 3/2, 7 p.m.to 5 a.m. Bridge Work
University Ave. — full closure 3/2t0 3/3,8 p.m.to 6 a.m.
I-215 southbound on ramp at 2/26 to 3/3, 8 p.m. to 6 a.m. Bridge Work
University Ave. — full closure
[-215 southbound off ramp to 2/26 to 3/2, 8 p.m. to 6 a.m. Bridge Work
University Ave. — full closure 3/21t0 3/3,9 p.m.to 9 a.m.
[-215 southbound off ramp to 2/26 to 2/28, 11 p.m. to 6 a.m. Sign Installation
Eucalyptus Ave. — full closure
[-215 northbound on ramp at Blaine St. 2/26t0 3/2, 7 p.m.to 5 a.m. Soundwall Construction
— full closure 3/21t0 3/3,8 p.m.to 9 a.m.
I-215 northbound off ramp to Blaine St. 2/26t0 3/2,9 p.m.to 5a. m. Bridge Work
— full closure 3/2t0 3/3,8 p.m.to 9 a.m.
I-215 northbound off ramp at Blaine St. 2/24 t0 3/3,8 p.m.to 9 a.m. Sign Installation
— full closure
I-215 southbound on ramp at Blaine St. 2/26 to 3/2, 8 p.m. to 6 a.m. Bri Work
— full closure 3/21t0 3/3,8 p.m.to 9 a.m. ridge Wor
[-215 southbound off ramp to Blaine St. 2/26 to 3/2, 8 p.m. to 6 a.m. Bri Work
— full closure 3/2t0 3/3,9 p.m.to 9 a.m. fidge Wor

* NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.
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[-215 at Martin Luther King Blvd.
full closure

8/2006 to 8/2007
(*note dates*)

Bridge Work

[-215 northbound on ramp at
El Cerrito Dr. — full closure

2/26to 3/2, 7 p.m.to 5 a.m.
3/210 3/3,8 p.m.to 9 a.m.

AC Paving

I-215 northbound off ramp to
El Cerrito Dr. — full closure

2/26to 3/2, 7 p.m.to 5 a.m.
3/21t0 3/3,8 p.m.to 9 a.m.

Attenuator Repair

[-215 northbound on ramp at
Central Ave. — full closure

2/26 to 3/3, 7 p.m.to 5 a.m.
3/21t0 3/3,8 p.m.to 9 a.m.

Bridge Work

I-215 northbound off ramp to
Central Ave. — full closure

2/26to 3/2, 7 p.m.to 5 a.m.
3/21t0 3/3,8 p.m.to 9 a.m.

Attenuator Repair

I-215 southbound on ramp at
Central Ave. - full closure

2/26 to 3/2, 8 p.m. to 6 a.m.
3/21t0 3/3,9 p.m.to 9 a.m.

Soundwall Construction

southbound 1-215 — full closure

[-215 southbound off ramp to 2/26 to 3/2, 8 p.m. to 6 a.m. AC Paving
Central Ave. - full closure
I-215 southbound on ramp at 11/6/06 to 1/31/08 Bridge Work
Box Springs/Fairisle — full closure (*note dates*)
SR91 eastbound connector to 2/26 t0 3/2,9 p.m.to 5 a.m. AC Paving
[-215 southbound — full closure
SR91 westbound connector east of 2/26 t0 3/2,9 p.m.to 5 a.m. Bridge Work
SR60/1-215 — full closure 3/2t0 3/3,11 p.m.to 7 a.m.
SR91 westbound on ramp at 2/26 to 3/2,9 p.m.to 5 a.m. AC Paving
Mulberry St. — full closure 3/2t0 3/3, 10 p.m. to 7 a.m.
SR91 westbound off ramp to 2/26t0 3/2,9 p.m.to 5a.m. AC Paving
Seventh St. — full closure 3/2t0 3/3,10 p.m.to 7 a.m.
SR60 westbound connector to the 2/26 t0 3/2,9 p.m.to 5 a.m. Bridge Work

3/2t0 3/3,11 p.m.to 7 a.m.

* NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov.

1-866-60-91-215, or visit the project Web site at
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SR60 eastbound on ramp at Main St. 2/20 to 2/23,9 p.m. to 6 a.m. Bridge Work
— full closure
SR60 eastbound connector to the 2/26 t0 3/2,9 p.m.to 5 a.m. Bridge Work
westbound SR91 — full closure 3/2t0 3/3,11 p.m.to 7 a.m.
SR60 eastbound off ramp to Day St. — 2/24 t0 3/5,9 p.m.to 5a.m. Sign Installation
full closure
Surface Street Closures Dates Type of Work
[-215 at the Mission Inn 2/26 to 3/2,9 a.m. to 3 p.m. AC Paving
Surface Street — lane closure
[-215 at the Mission Inn 2/26 to 3/2,9 p.m. to 5 a.m. AC Paving
Surface Street — lane closure 3/2t0 3/3, 11 p.m. to 7 a.m.
I-215 at the University Ave.
Undercrossing 2/26 to 3/1, 9 p.m. to 5 a.m. Bridge Work
Surface Street — full closure 3/2t0 3/3, 11 p.m. to 7 a.m.
I-215 at the University Ave.
Undercrossing 2/26 to 3/3, 9 a.m. to 3 p.m. Bridge Work
Surface Street — 3/2t0 3/3, 11 p.m. to 7 a.m.
alternate lane closures
I-215 at the Central Ave. Undercrossing 2/26 to 3/2,9 p.m. to 5 a.m. Bridge Work
Surface Street — full closure 3/2t0 3/3, 11 p.m. to 7 a.m.
[-215 at the Central Ave. Undercrossing 2/25t0 3/2,9 a.m. to 4 p.m.
Surface Street — 3/21t0 3/3, 11 p.m. to 7 a.m. Soundwall Construction
alternate lane closures
[-215 at the Fair Isle Dr. Overcrossing 2/25 to 3/4, 6 p.m. to 11:45 p.m. Street Reconstruction
Suraface Street — full closure
I-215 at the Canyon Crest Dr.
Undercrossing Surface Street — 2/26 to 3/2,9 p.m. to 5 a.m. Bridge Work
full closure 3/2t0 3/3, 11 p.m. to 7 a.m.

* NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.
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[-215 at the Canyon Crest Dr.
Undercrossing Surface Street — 2/26 to 3/2, 9 p.m. to 5 a.m. Bridge Work
alternate lane closure 3/2t0 3/3, 11 p.m. to 7 a.m.
I-215 at the Sycamore Undercrossing 2/26 to 3/2,9 p.m.to 5 a.m. Soundwall Construction
Surface Street — full closure 3/2t0 3/3, 11 p.m. to 7 a.m.
I-215 at the Sycamore Undercrossing 2/26 to 3/2,9 p.m.to 5 a.m. Bridge Work
Surface Street — full closure 3/2t0 3/3, 11 p.m. to 7 a.m.

I-215 at the Sycamore Undercrossing
Surface Street — 2/26 to 3/3,9 a.m. to 4 p.m. Soundwall Construction
alternate lane closures

I-215 at the Sycamore Undercrossing 2/26 to 3/2,9 a.m. to 4 p.m. Electrical Work
Surface Street — |lane closure 3/2t0 3/3, 11 p.m. to 7 a.m.
I-215 at the Sycamore Undercrossing 2/26 to 3/2,9 a.m. to 4 p.m. K-Rail Removal

Surface Street — lane closure

SR60 at the Day St. Undercrossing 2/26 to 3/2,9 a.m. to 4 p.m. Sidewalk Repair
Surface Street — lane closure

Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs
when encountering all detours. Only one connector at a time will be closed at interchanges and juncti  ons.

* NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.




